Radiogram 7352u

Form 24 for 02/03/04

Disabling/Enabling BO-CY and BUTC On/Off. Progress 260 Transfers
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| GMT | CREW | ACTIVITY
|06:00-06:1O | |Morning inspection
06:10-06:20  |[FE-1  |Calf volume measurement
06:10-06:20 CDR IMO-8: Hardware set up
|06:20-06:3O |Calf volume measurement
06:20-06:35  |FE-1 5
ody mass measurement
06:35-06:50 CDR
|06:50-07:00 |MO-8: Close out ops
107:00-07:30 IPost-sleep
107:30-08:15 IBREAKFAST
08:15-08:30 IDPC (S-band)
08:30-09:00 Prep for work
09:00-10:00 FE-1 I\C/IOA,;I;‘FE%SCSeH(Ig;;;ardware transfer and accommodation in RS.
09:05-09:15 ITVIS download to MEC
|09:15-09:45 CDR |RED bolts maintenance
109:45-10:00 IRED scheduled maintenance
|10:00-1 0:10 |Wire rope inspection
110:00-11:10  |[FE-1 |Installation of container with matching device YC-21 on Progress 260
110:10-10:15 CDR \Weekly maintenance of TVIS
110:15-12:30 IPhysical Exercise (TVIS + RED)
111:10-11:20 FE_1 /On MCC go mating TLM-cnntr to BUTC2-12
111:30-12:30 IPhysical Exercise (VELO + Force Loading/cycle 1) day 2
112:30-13:30 . ILUNCH
113:30-14:00  |CDR  |[EVA tools prep
13:30-16:30  |FE-1 Progress 260 transfers with IMS support
114:00-16:30  |CDR
116:30-16:45  |CDR  |YEAST GAP: familiarization
116:30-16:50  |[FE-1  [IMS file prep
116:45-17:45  |CDR  |YEAST GAP: activation of container set 1
117:00-17:15 FE_1 IPMC (Ku + S-band)
117:15-18:45 IPhysical Exercise (TVIS) day 2
117:45-18:00 IPMC (Ku + S-band)
|18:00-18:3O CDR |CO)K maintenance (Inspection of 6PIIK separator)
118:30-18:40 Daily plan review
118:40-18:45 IPMC (S-band)
118:45-19:00 IDPC (S-band)
119:00-19:30 Prep for work
119:30-20:00 IDINNER (RENAL: pill ingestion)
120:00-20:30 Daily food prep
120:30-21:30 Pre-sleep
21:30-06:00 |SLEEP
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Task List FE1 Equipment search

Note: See OSTP for references to US activities
End of radiogram



